
 

 
ITEM DESCRIPTION:       PHASE 2 PROGRESS REPORT  
 

HIGHLIGHTS – WEEK ENDING -- AUGUST 30, 2021 
• No 8 Flare   

1. 8/27/21 
 Pilots and steam control system re-tested as part of start – up functional check 

2. 8/30/21  
 Process blinds removed to make the process units flare header functional 
 Flare pilot’s system in service with purchase propane  
 Flare fully operational  

3. H2S Scavenger system reverified with Baker Hughes representative 
4. IoMosaic representative observed the operational activities including, but not limited to pulling process blinds  

 
• No 5 Crude Unit 

1. 8/27/21  
 Unit on circulation 

2. 8/28/21 
 Inventory routed to crude storage tank to remove heavy material  
 Commenced repairs to line from No.  7 DD – Distillate Desulfurizer to No 5 Crude Unit 

3. 8/30/21 
 Units rechecked in advance of startup of the heater and hot circulation 
 Unit to be re-inventory with 2 oil from storge   

 
 
 
 
PROJECTION FOR THE PERIOD AUGUST 31  – SEPTEMBER 6, 2021 

• No. 5 Crude Unit 
1. Follow No 5 Crude unit De- inventory process 

i. Inventory the unit with Diesel from storage 
ii. Start 2 oil heat up (warm circulation) and flush 

2. Re- verify No 3 Vacuum unit line -up and system to receive flush material from No.  5 CDU 
 

• No 3 Vacuum Unit 
1. Start cold circulation, and 
2. Initiate unit Heat – up and flush 

 
• No. 6 and 7 DD 

 Start  de-inventory 
 

• Independent Observer (Io Mosaic): 
 Introduced new representative  to the facility activities 
 Provide contact information for new representative to EPA 

 
 
 
 
ATTACHMENT  

• Refinery De-Inventory Plan Phase 2 Rev 3 Issued for Execution August 30, 2021  
 


